
 

 
ITEM DESCRIPTION:       PHASE 2 PROGRESS REPORT  
 

HIGHLIGHTS – WEEK ENDING -- AUGUST 30, 2021 
• No 8 Flare   

1. 8/27/21 
 Pilots and steam control system re-tested as part of start – up functional check 

2. 8/30/21  
 Process blinds removed to make the process units flare header functional 
 Flare pilot’s system in service with purchase propane  
 Flare fully operational  

3. H2S Scavenger system reverified with Baker Hughes representative 
4. IoMosaic representative observed the operational activities including, but not limited to pulling process blinds  

 
• No 5 Crude Unit 

1. 8/27/21  
 Unit on circulation 

2. 8/28/21 
 Inventory routed to crude storage tank to remove heavy material  
 Commenced repairs to line from No.  7 DD – Distillate Desulfurizer to No 5 Crude Unit 

3. 8/30/21 
 Units rechecked in advance of startup of the heater and hot circulation 
 Unit to be re-inventory with 2 oil from storge   

 
 
 
 
PROJECTION FOR THE PERIOD AUGUST 31  – SEPTEMBER 6, 2021 

• No. 5 Crude Unit 
1. Follow No 5 Crude unit De- inventory process 

i. Inventory the unit with Diesel from storage 
ii. Start 2 oil heat up (warm circulation) and flush 

2. Re- verify No 3 Vacuum unit line -up and system to receive flush material from No.  5 CDU 
 

• No 3 Vacuum Unit 
1. Start cold circulation, and 
2. Initiate unit Heat – up and flush 

 
• No. 6 and 7 DD 

 Start  de-inventory 
 

• Independent Observer (Io Mosaic): 
 Introduced new representative  to the facility activities 
 Provide contact information for new representative to EPA 

 
 
 
 
ATTACHMENT  

• Refinery De-Inventory Plan Phase 2 Rev 3 Issued for Execution August 30, 2021  
 


